
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/12/2013

ESTIMATE SUMMARY 14:51:26

CONTID: C17641R        ESTIMATE NO: 0005 PROG 2005

PCN: 17641R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 AT SOCIETY TURN INTERSE PERCENT TIME:

PROJECT NO: NH145A-045                    

SH 145 AT SOCIETY TURN INTERSE

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 05/24/2013 DATE TIME STARTED 08/02/2012

P.O. BOX 704 DATE LET 06/21/2012 DATE WORK BEGAN 09/10/2012

 DATE AWARDED 07/05/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/02/2012 DATE ACCEPTED

NORWOOD CO 81423     970-327-4218 DATE NOTICE TO PROCEED 08/02/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,895,574.04 PARTICIPATING $ $ 229,108.17

AWARD PROJECT AMT: 2,696,402.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,152.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.28

WORK DAYS

WORK DAYS

27.09%

2,111,113.75

229,108.17

229,108.17

222,955.35

$

$

$

$

784,460.29

0.00

784,460.29

0.00

784,460.29

-19,259.97

0.00

765,200.32

0.00

AMOUNT DUE 765,200.32 222,955.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 222,955.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00001  
 

1.000

ACRE

6,257.83000 5,006.260.800

0.00

0010 Removal of Pipe 26.000

0.000

202-00035  
 

33.000

LF  

43.80000 1,138.8026.000

0.00

0015 Removal of Asphalt Mat 301.900

2,447.000

202-00220  
 

9,580.000

SY  

1.57000 4,315.772,748.900

3,841.79

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,447.000

SY  

5.26000 0.000.000

0.00

0025 *Removal of Pavement Marking 0.000

1,145.000

202-00250  
 

4,610.000

SF  

2.81000 3,217.451,145.000

3,217.45

0030 Removal of Ground Sign 5.000

3.000

202-00810  
 

20.000

EACH

73.01000 584.088.000

219.03

0035 *Removal of Fence 496.000

0.000

202-01000  
 

496.000

LF  

2.19000 1,086.24496.000

0.00

0040 Plug Culvert 0.000

0.800

202-04001  
 

1.000

EACH

2,667.60000 2,134.080.800

2,134.08

0045 Embankment Material (Complete In Place) 5,274.000

2,034.000

203-00060  
 

8,776.000

CY  

27.04000 197,608.327,308.000

54,999.36

0050 Rock Removal 0.000

1.000

203-00450  
 

1.000

EACH

8,760.96000 8,760.961.000

8,760.96

0055 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

110.07000 0.000.000

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 5.500

0.000

203-01500  
 

20.000

HOUR

98.84000 543.625.500

0.00

0065 Hydraulic Excavator 42.500

0.000

203-01565  
 

60.000

HOUR

110.07000 4,677.9842.500

0.00

0070 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

110.07000 0.000.000

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

87.61000 0.000.000

0.00

0080 Laborer 7.500

0.000

203-02330  
 

40.000

HOUR

32.57000 244.287.500

0.00

0085 Structure Excavation 17.000

39.000

206-00000  
 

56.000

CY  

43.80000 2,452.8056.000

1,708.20

0090 Structure Backfill (Class 1) 17.000

0.000

206-00100  
 

17.000

CY  

59.17000 1,005.8917.000

0.00

0095 Topsoil 110.000

0.000

207-00205  
 

513.000

CY  

49.30000 5,423.00110.000

0.00

0100 *Erosion Log (12 Inch) 160.000

40.000

208-00002  
 

640.000

LF  

4.77000 954.00200.000

190.80

0105 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

80.000

EACH

15.72000 0.000.000

0.00

0110 *Silt Fence 2,385.000

0.000

208-00020  
 

2,650.000

LF  

1.97000 4,698.452,385.000

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Gravel Bag 0.000

0.000

208-00034  
 

40.000

LF  

5.62000 0.000.000

0.00

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,095.12000 1,095.121.000

0.00

0125 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,656.72000 3,313.442.000

0.00

0130 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

20.000

HOUR

41.56000 41.561.000

0.00

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

119.06000 0.000.000

0.00

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

10.000

HOUR

119.06000 0.000.000

0.00

0145 *Erosion Control Supervisor 59.000

20.000

208-00206  
 

180.000

DAY 

255.53000 20,186.8779.000

5,110.60

0150 *Reset Ground Sign 0.000

1.000

210-00810  
 

7.000

EACH

393.12000 393.121.000

393.12

0155 *Adjust Guardrail 0.000

0.000

210-04200  
 

240.000

LF  

17.18000 0.000.000

0.00

0160 *Seeding (Native) 0.770

0.000

212-00006  
 

2.000

ACRE

898.56000 691.890.770

0.00

0165 *Soil Conditioning 0.480

0.000

212-00032  
 

2.000

ACRE

2,021.76000 970.440.480

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Straw) 0.290

0.000

213-00004  
 

2.000

ACRE

1,123.20000 325.730.290

0.00

0175 *Soil Retention Blanket (Excelsior) 2,309.000

0.000

216-00015  
 

2,309.000

SY  

7.53000 17,386.772,309.000

0.00

0180 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

2,611.000

TON 

22.10000 0.000.000

0.00

0185 Aggregate Base Course (Class 6) 2,861.500

0.000

304-06000  
 

4,718.000

TON 

22.26000 63,696.992,861.500

0.00

0190 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

3,213.000

TON 

22.80000 0.000.000

0.00

0195 *Hot Mix Asphalt (Patching) (Asphalt) 22.000

0.000

403-00720  
 

22.000

TON 

421.20000 9,266.4022.000

0.00

0200 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

584.930

403-34721  
 

3,302.000

TON 

139.42000 81,550.94584.930

81,550.94

0205 *Emulsified Asphalt (Slow-Setting) 0.000

50.000

411-10255  
 

1,011.000

GAL 

6.46000 323.0050.000

323.00

0210 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

3,417.000

SY  

129.74000 0.000.000

0.00

0215 Geotextile (Drainage) (Class 2) 0.000

10.000

420-00113  
 

117.000

SY  

12.68000 126.8010.000

126.80

0220 Riprap (6 Inch) 0.000

0.000

506-00206  
 

41.000

CY  

97.04000 0.000.000

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

3.000

CY  

786.24000 0.000.000

0.00

0230 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

2,970.86000 2,970.861.000

0.00

0235 Inlet Type R  L 5 (10 Foot) 1.500

0.000

604-19110  
 

2.000

EACH

4,197.96000 6,296.941.500

0.00

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

450.000

LF  

30.10000 0.000.000

0.00

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

2,150.93000 0.000.000

0.00

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

2,779.92000 0.000.000

0.00

0255 *End Post 0.000

0.000

607-00005  
 

2.000

EACH

280.80000 0.000.000

0.00

0260 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

4.000

EACH

561.60000 2,246.404.000

0.00

0265 *Fence Barbed Wire with Metal Posts 398.000

0.000

607-01000  
 

398.000

LF  

4.49000 1,787.02398.000

0.00

0270 *Fence (Plastic) 229.000

0.000

607-11525  
 

1,825.000

LF  

3.04000 696.16229.000

0.00

0275 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

2,766.000

LF  

24.71000 0.000.000

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

258.000

LF  

31.45000 0.000.000

0.00

0285 Curb Type 6 (Section M) 0.000

123.000

609-60011  
 

600.000

LF  

31.45000 3,868.35123.000

3,868.35

0290 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

4,463.000

SF  

8.42000 0.000.000

0.00

0295 *Delineator (Type I) 0.000

0.000

612-00001  
 

71.000

EACH

25.83000 0.000.000

0.00

0300 *Delineator (Type II) 0.000

0.000

612-00002  
 

5.000

EACH

26.96000 0.000.000

0.00

0305 *Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

28.08000 0.000.000

0.00

0310 *4 Inch Electrical Conduit 666.000

0.000

613-00400  
 

666.000

LF  

14.60000 9,723.60666.000

0.00

0315 *2 Inch Electrical Conduit (Plastic) 872.000

0.000

613-01200  
 

1,797.000

LF  

10.11000 8,815.92872.000

0.00

0320 *4 Inch Electrical Conduit (Plastic)(Install Only) 532.000

0.000

613-01402  
 

824.000

LF  

7.86000 4,181.52532.000

0.00

0325 *Luminaire (Special) 0.000

0.000

613-16000  
 

6.000

EACH

1,853.28000 0.000.000

0.00

0330 *Light Standard Aluminum (35 Foot) 0.000

0.000

613-30350  
 

6.000

EACH

3,571.78000 0.000.000

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Light Standard Foundation 0.000

0.000

613-40010  
 

6.000

EACH

1,600.56000 0.000.000

0.00

0340 *Transformer Base Aluminum 0.000

0.000

613-40020  
 

6.000

EACH

185.33000 0.000.000

0.00

0345 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

135.400

SF  

16.85000 0.000.000

0.00

0350 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

151.000

SF  

20.22000 0.000.000

0.00

0355 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

114.000

SF  

31.45000 0.000.000

0.00

0360 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

56.000

LF  

73.01000 0.000.000

0.00

0365 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

121.000

LF  

12.36000 0.000.000

0.00

0370 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

14.000

EACH

80.87000 0.000.000

0.00

0375 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

142.000

LF  

22.46000 0.000.000

0.00

0380 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

14.000

EACH

280.80000 0.000.000

0.00

0385 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

4.000

EACH

1,404.00000 0.000.000

0.00
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Rumble Strip 0.000

68.000

614-80385  
 

68.000

LF  

247.10000 16,802.8068.000

16,802.80

0395 Embankment Protector (Special) 0.000

0.000

615-00150  
 

3.000

EACH

3,510.00000 0.000.000

0.00

0400 18 Inch Plastic Pipe (Install Only) 80.000

0.000

619-51291  
 

95.000

LF  

50.48000 4,038.4080.000

0.00

0405 18 Inch Drainage Pipe (Class 7) 98.000

0.000

624-27018  
 

122.000

LF  

34.98000 3,428.0498.000

0.00

0410 24 Inch Drainage Pipe (Class 7) 36.000

0.000

624-27024  
 

36.000

LF  

67.27000 2,421.7236.000

0.00

0415 Construction Surveying 0.300

0.000

625-00000  
 

1.000

L S 

55,340.06000 16,602.020.300

0.00

0420 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

40.000

HOUR

157.25000 0.000.000

0.00

0425 *Mobilization 0.365

0.074

626-00000  
 

1.000

L S 

324,512.70000 142,461.080.439

24,013.94

0430 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

17,445.54000 8,722.770.500

1,744.55

0435 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

78.000

GAL 

168.48000 0.000.000

0.00

0440 *Pavement Marking Paint (Waterborne) 0.000

40.100

627-00011  
 

100.000

GAL 

38.19000 1,531.4240.100

1,531.42
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

228.000

SF  

16.85000 0.000.000

0.00

0450 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

848.000

SF  

28.64000 0.000.000

0.00

0455 *Flagging 681.500

353.250

630-00000  
 

5,400.000

HOUR

21.34000 22,081.571,034.750

7,538.36

0460 *Traffic Control Inspection 25.000

10.000

630-00007  
 

80.000

DAY 

168.48000 5,896.8035.000

1,684.80

0465 *Traffic Control Management 63.000

18.000

630-00012  
 

180.000

DAY 

505.44000 40,940.6481.000

9,097.92

0470 *Construction Traffic Sign (Panel Size A) 2.500

4.500

630-80341  
 

14.000

EACH

11.23000 78.617.000

50.54

0475 *Construction Traffic Sign (Panel Size B) 12.000

3.000

630-80342  
 

58.000

EACH

11.23000 168.4515.000

33.69

0480 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

6.000

EACH

11.23000 33.693.000

0.00

0485 *Vertical Panel 0.000

0.000

630-80350  
 

100.000

EACH

39.31000 0.000.000

0.00

0490 *Drum Channelizing Device 22.500

11.500

630-80360  
 

100.000

EACH

11.23000 381.8234.000

129.15

0495 *Drum Channelizing Device (With Light) (Flashing) 1.500

1.500

630-80363  
 

25.000

EACH

11.23000 33.693.000

16.85
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PCN: 17641R-BID   ESTIMATE RUN 06/12/2013

PROJECT: NH145A-045                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 7.500

3.500

630-80380  
 

300.000

EACH

5.62000 61.8211.000

19.67

0505 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0510 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0515 F/A Fuel Cost Adjustment 1,108.600

0.000

700-70016  
 

12,000.000

F A 

1.00000 1,108.601,108.600

0.00

0520 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0535 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

26,000.000

F A 

1.00000 0.000.000

0.00

0540 F/A Utilities 0.000

0.000

700-70034  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0545 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0550 F/A Habitat Restoration Prarie Dog Relocation 0.000

0.000

700-70340  
 

500.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

0585 Conc Barrier (Temp) 70.000

0.000

630-80370  
 

140.000

LF  

30.00000 2,100.0070.000

0.00

CAT 752,701.76229,108.172,744,671.76CURRENT AMT0200 $ $ $

CAT NO0300 Wall M-05-R 

0560 Structure Excavation 0.000

0.000

206-00000  
 

437.000

CY  

43.80000 0.000.000

0.00

0565 Retaining Wall (Boulder) 0.000

0.000

504-03411  
 

2,640.000

SF  

37.88000 0.000.000

0.00

CAT 0.000.00119,143.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

13,934.42000 13,934.421.000

0.00

0575 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,229.82000 14,229.821.000

0.00

0580 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,594.24000 3,594.241.000

0.00

CAT 31,758.480.0031,758.48CURRENT AMT0400 $ $ $

$ 784,460.24229,108.17$2,895,574.04$CURRENT AMTPROJECT TOTAL


